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Purpose
1.

The purpose of this report is to inform the Corporate Governance Committee of
progress made since November 2018 in the delivery of projects within the
Service Development Programme and the tasks included in Appendix A of Our
Plan 2018-21.

Recommendations
2.

The Corporate Governance Committee is asked to note the content of this report.

Executive Summary
3.

Progress is reported in respect of 21 projects that are currently in various stages
of development or implementation and 16 non-project related tasks from
Appendix A of Our Plan 2018-21.

Background
4.

This section provides elected members with a summarised update on the status
of the projects and tasks that are currently being delivered by staff and officers.

Service Development Programme - Project Updates
4.1

New Fire and Rescue Station in Castle Donington
The final project deliverable to be achieved is the installation of an on-site
hydrant. There is one clause to finalise in the easement agreement, once this
has been done an installation date will be agreed with Manchester Airports
Group and the work undertaken.

4.2

Coalville Emergency Services Hub
The project created a hub for all 3 emergency services at Coalville Fire and
Rescue Station. All work has been completed and the Police are successfully
co-located in the building. The final invoice is still to be agreed with the
contractor. Once agreed the project will be formally closed.

4.3

Urban Search and Rescue (USAR) Training Rig
The project has established an urban search and rescue training facility within
Leicestershire Fire and Rescue Service. The construction work has been
successfully completed and the training facility is operationally available. There
are some small additional changes to incorporate, which will be completed by
the end of January 2019. The project will be closed on receipt of final invoices
and approval of a project closure report.

4.4

Emergency Services Network
The project will implement the local elements of the national Emergency
Services Mobile Communications Programme. Work is underway to assess the
impact of the changes that will be required for the extended support of Airwave
(the existing mobile communications system) by user organisations. Work
continues on other remediation action plan elements, we now have a solution for
increased WIFI security across the service. The next step is to plan the
implementation of the solution and commence rollout. This will also act as a
precursor to the network segregation requirement for ESN code of connection.
Following receipt of the Home Office revised programme the current stages in
the PID will need to be amended. Once the detailed information is available the
PID will be refreshed and submitted to SMT for approval.

4.5

Lutterworth Redevelopment
A project to adapt Lutterworth Fire and Rescue Station to provide suitable
accommodation for the Day Crewing duty system. The building work was
successfully completed at the end of October 2018. The project will be closed
on completion of final snagging, receipt of final invoices and approval of a
project closure report.

4.6

Skype for Business Project
A project to replace the existing telephony solution with an end to end Skype for
Business on premise solution, deployed to all Leicestershire Fire and Rescue
Service (LFRS) sites, and to extend Unified Communications tools availability to
employees who need them. The contract has been finalised. Dimensions Data
is the chosen supplier and will be undertaking the work. Due to significant
additional preparation work, an exception report was approved by the Tactical
Management Team in September 2018 which revised the completion date to
March 2019.

4.7

Performance Development Review
The project will implement a new LMS (Learning Management System) and
PDR (Performance Development Records) solution. An enhancement to the
original project scope is currently being developed in line with the capital and
resource bids for 2019/2020. The proposal will be submitted via an exception
report to the LFRS Senior Management Team (SMT) for approval prior to any
changes being made.

4.8

Vehicle Replacement 2017/18
The project has replaced the identified vehicles following the approval of the
Fleet Review 2016 by the Combined Fire Authority at its meeting on 14
December 2016. All of the 34 replacement vehicles are operationally available.
Installation of blue lights and livery on the three water rescue vehicles and the
implementation of dashboard cameras was completed by the end of December
2018. The project will be closed on receipt of final invoices and approval of a
project closure report.

4.9

Views Replacement
The project will replace the existing ‘views system’ used for performance
management and seek to implement planning, risk management and project
monitoring capability within the system. The user requirements have been
captured and will form the scope of requirements for our internal development.
The required dashboard reporting solution will be supported by a new data
warehouse. A two week early development trial has taken place to allow a
greater understanding of the complexity of delivering the business intelligence
capability. The outcomes presented following the trial will be reviewed by the
project board and agreement gained on the most appropriate way forward.
Options for the project monitoring element of the project have also been
provided by external suppliers which will be considered for inclusion in the final
solution.

4.10

Fleet Monitoring System
The project will implement a system that allows effective and efficient
management of Fire Service vehicles.
The initial installation of the system on all required vehicles was completed at
the end of December 2018. User testing and training will now take place and it is
expected that the system will be in use from April 2019.

4.11

Incident Recording System (IRS) Replacement
The project has procured and implemented a commercial incident data collection
and processing software solution that includes IRS reporting. The new IRS
system was successfully implemented in 26 July 2018. Following approval of an
exception report in November 2018 by the Tactical Management Team, Phase 2
of the project will now run until the end of February 2019, and provide the
opportunity to maximise the use of IRS, initially for the current fire investigation

process.
4.12

Body Worn Video Camera
The project will establish the benefits and risks associated with the use of body
worn video camera devices within Leicestershire Fire and Rescue Service.
The trial commenced in July and was successfully completed at the end of
November 2018. A trial summary report will be combined with the project
closure report and be reviewed by January 2019 Tactical Management Team.

4.13

Aerial Ladder Platform (ALP) Replacement
This project will procure and deliver a new aerial ladder platform to replace one
of the existing vehicles. The original scope of the project was to procure an ALP
similar to the previous one purchased in 2015. However, the Tactical
Management Team agreed to extend the first stage of the project, which
includes reviewing the required specification for the final product to ensure that
all new requirements and technology advances are considered. Stage 1 is now
due for completion at the end of January 2019.

4.14

General Data Protection Regulation Compliance
The project will ensure that LFRS complies with the EU General Data Protection
Regulation (GDPR) and new Data Protection Act (UK Law). The first 3 stages of
the project have been completed, many of the deliverables have been achieved
and a Data Protection Officer has been appointed. Stage 4, which includes
policy and information sharing updates and improvements to external storage
repositories is due for completion by the end of April 2019.

4.15

Appliance Replacement Project
The Project will provide three replacement pumping appliances. Stage 1, which
includes establishing user requirements and the vehicle procurement process is
underway and due for completion at the end of March 2019. Receipt of the
completed vehicles is scheduled for May 2020.

4.16

CCTV Project
A project to update/replace existing CCTV systems on vehicles, and provide
systems on those operational vehicles without existing CCTV. Following a
procurement exercise a supplier selection process has been completed with
RSG Engineering being chosen as the contractor to undertake the CCTV
installation. Planning meetings will now take place with the supplier, an
implementation plan will be available by the end of February 2019.

4.17

Tactical Response Vehicle Appliance Project
A project to provide two additional tactical response vehicles. This project
separates the TRV procurement from the appliance replacement project due to
the considerably different delivery timescales.

The vehicle procurement exercise has been completed with Emergency One
being chosen as the provider of the new TRVs. Receipt and fit out of the
completed vehicles is scheduled for June 2019.
4.18

Devolved Budget Management Project
A project to devolve budget management to department and district managers.
The initial stage of the project involves a process review, system structure
changes and establishing reporting requirements. The stage was due to be
completed by the end of December 2018, however this date has been extended
to the end of January 2019 following agreement by the Tactical Management
Team at their meeting in December 2018. The final completion date does
however remain unchanged and following implementation of the changes and
the required training, the project will be completed and the budgets devolved for
the start of the 2019/2020 financial year.

4.19

Integrated Risk Management Plan (IRMP) 2020-2024 Project
A project to deliver the 2020-2024 IRMP for Leicestershire Fire and Rescue
Service. Stage 1, which involves agreeing the approach and commencing
preparation for early engagement is underway and due for completion by the
end of January 2019. A report outlining the project scope and approach is being
submitted to the CFA for consideration at its meeting on 6 February 2019.

4.20

Survey Development Project
A project to improve the current use of surveys within the Service to gather
feedback on performance. Stage 1, which involves capturing user requirements,
market research and potential procurement of technical solutions is underway
and due for completion by the end of March 2019.

4.21

Vulnerable Persons Module Implementation Project
A project to develop and implement the Community Fire Risk Management
Information System (CFRMIS) vulnerable person’s module within the
Safeguarding team. Stage 1, which involves capturing user requirements,
agreement of processes and rules and development of the specification for the
form integration is complete. The quotation for the development of the module
has been received but will require approval of funds in the 2019/2020 capital bid
prior to an order being placed. Stage 2, which includes the module development,
data cleanse and migration and user acceptance testing is due to be completed
by the end of June 2019.

Our Plan Action Plan 2018-21 - Appendix A – Updates
Aim 1 – Fewer incidents with lower impact
4.22

Implement a derelict building fire reduction plan
A working group has been established to support ongoing initiatives throughout

2018/19 to reduce the number of fires in derelict buildings. Work with
Leicestershire Police, Leicester City Council and building owners continues in an
attempt to reduce arson at these properties.
4.23

Delivery of our Home Safety Check (HFSC) programme
Continuation of our HFSC visits programme. 4,953 checks were undertaken
between 1 April and 31 December 2018, 248 of these were completed by
partners. Successful entry was gained at 4,383 of the visits and advice was
given 570 times on the doorstep.

4.24

Implement a new arson-reduction plan
Initiatives to reduce occurrences of arson within Leicester, Leicestershire and
Rutland by targeting hotspots are continuing in collaboration with our blue light
partners. A new National Arson Strategy is being developed in conjunction with
Cleveland Fire and Rescue Service, and the LFRS final reduction plan will be
based on the outcomes of this work.

4.25

Delivery of our fire prevention programme
Continuation of LFRS fire prevention activities. This year so far, 719 community
safety activities have been undertaken, including; school visits, engagement with
children’s clubs and groups, station visits and road safety roadshows. The
activities cover fire, road safety, water safety and arson education.

Aim 2 – Respond effectively to incidents
4.26

Implement new national operational guidance procedures
The work with neighbouring fire and rescue services to standardise the
operational guidance procedures has been completed. The next phase is to
install the agreed guidance on the mobile data terminals on the appliances. This
complex work will start in March 2019 and take at least 12 months to implement.

4.27

Implement a vulnerable person’s module
The vulnerable person’s module has been procured and is currently being
configured and tested in preparation for implementation into our community fire
risk management information system (CFRMIS). Approval of the funding for the
additional development work is awaited, but it will ensure that the module
integrates seamlessly with existing processes. The implementation is expected
to be complete by August 2019.

4.28

Improve our fire engine availability at On-Call stations
A number of initiatives are ongoing in relation to improving On-Call station fire
engine availability, including targeted ‘have a go day’ recruitment activities.
In addition, a project has been established to review the existing payment
mechanisms, recruitment methods, training timescales and retention activities to

establish if further improvements can be made. The project will run until March
2020, although the longer term benefits may not be realised until after this time.
Aim 3 – Demonstrate value for money
4.29

Implement the outcomes of our building condition survey
Prioritised work is continuing on the elements of the estate that need to be
addressed following the estate condition survey. This includes drainage repairs,
replacement boilers/heating controls and other mechanical and electrical work.
A procurement process has been undertaken to select a contractor to undertake
the remaining immediate year 1 and year 2 repairs. The chosen supplier is
expected to have the work completed by the end of May 2019.

4.30

Install electric vehicle charging points
Charging points have been installed at the 7 required stations and at the
workshops to support the electric vans purchased for Community Educators.
Commissioning of the final 2 charging points is scheduled for January 2019 at
which point this action will be complete.

Aim 4 – An engaged and productive workforce
4.31

Deliver staff self-service capability within our resource management system
The FireWatch resource management system will be updated to provide
additional functionality to allow operational staff easier and more efficient access
to the system. Work will commence following the successful upgrade to the
latest version of the system and continue throughout 2019.

4.32

Improve staff wellbeing, targeting mental health interventions
There is a range of wellbeing and support activities detailed within the Human
Resources and Occupational Health Unit plans to improve staff wellbeing,
particularly in relation to mental health issues. Following a number of training
events, a significant number of staff have now become Mental Health First
Aiders and are able to identify the signs of mental health problems.
A series of “mindfulness” taster drop-in sessions were held during November
and December, helping individuals to become more aware of their thoughts and
feelings so that, instead of being overwhelmed by them, they are better able to
manage them. Internally, a health and wellbeing SharePoint site has been
created and the NHS campaign ‘Every Mind Matters’ raising awareness around
mental ill health has been promoted.
The latest sickness reporting statistics up to the end of September 2018 show a
reduction in the number of absences due to mental health related issues,
particularly in support staff.

4.33

Undertake positive action activities during recruitment campaigns
The popular ‘have a go days’ are again being staged to provide individuals with
an opportunity to try some of the physical elements of the recruitment process.
Targeted work will continue in an attempt to reach groups or communities who
are currently under represented in the Service.

Aim 5 – Provide assurance
4.34

Initiate the post 2020 Integrated Risk Management Plan (IRMP)
The project initiation document for the 2020 to 2024 IRMP was approved by the
Tactical Senior Management Team at the end of October 2018. The IRMP
scope and approach will be considered by the CFA at its meeting on 6 February
2019.

4.35

Assist with the Her Majesty’s Inspection of Constabulary and Fire and Rescue
Services (HMICFRS) inspection process
Following a significant amount of pre-work, the first HMICFRS discovery visit
took place during 15-19 October 2018. A ‘strategic brief’ presentation then took
place on 22 November 2018 and the formal inspection week was completed
between 3-7 December 2018. A strategic debrief of the inspection week took
place on 13 December 2018 and a full report is expected on the completed
inspection process around May 2019.

4.36

Continue to meet the Transparency Code
An internal audit was undertaken at the end of September 2018 to check
compliance with the transparency code. The outcomes of the audit were shared
with the LFRS Senior Management Team in October 2018. A small number of
areas of non-compliance were recorded and are being addressed via individual
department plans.

4.37

Undertake audits to ensure our accounts, services and procedures are
conducted appropriately
This action has been completed. KPMG have undertaken the financial audit for
2017/18 and have provided an ‘unqualified opinion’ on LFRS financial
statements.
Leicestershire County Council continue to provide an internal audit service on a
number of areas in the Service. Outcomes from these audits are recorded and
managed accordingly via district and departmental plans.

Report Implications / Impact
5.

Legal (including crime and disorder)
Legal issues are dealt with within each project. There are no items for Corporate

Governance Committee’s attention.
6.

Financial (including value for money, benefits and efficiencies)
Financial issues are dealt with within each project. There are no items for
Corporate Governance Committee’s attention.

7.

Risk (including corporate and operational, health and safety and any impact on
the continuity of service delivery)
Each project has its own risk register and risks identified will be addressed
throughout delivery of each project.
There are no items for Corporate Governance Committee’s attention.

8.

Staff, Service Users and Stakeholders (including the Equality Impact
Assessment)
Stakeholder engagement is considered within the delivery of each project.

9.

Environmental
Environmental impacts are considered within the delivery of each project.

10.

Impact upon Our Plan Objectives
These projects are designed to assist the CFA in meeting all of the objectives
detailed in ‘Our Plan 2018-21’.

Background Papers
11.

None.

Appendices
12.

None.

Officers to Contact
Rick Taylor, Chief Fire and Rescue Officer
0116 2872241
rick.taylor@lfrs.org
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